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0300 BF2 REIMB OF PRIOR YR SYSTEM COSTS 10C 0040 25,500,000.00 30,090,000.00 24,657,018.39 23,472.77 471,495.54 1,060,052.51 2,419,884.88 28,631,924.09 1,458,075.91 4.85%
BF2 Total 25,500,000.00 30,090,000.00 24,657,018.39 23,472.77 471,495.54 1,060,052.51 2,419,884.88 28,631,924.09 1,458,075.91 4.85%
CAP CAPITAL LABOR ALLOCATION POOL PROJ LAB (blank) 0.00 0.00 1,808,501.25 0.00 133,231.05 0.00 0.00 1,941,732.30 -1,941,732.30 n/a
CAP Total 0.00 0.00 1,808,501.25 0.00 133,231.05 0.00 0.00 1,941,732.30 -1,941,732.30 n/a
DUM PROJECT FOR AUDIT ADJUSTMENTS MY1 0040 0.00 0.00 0.00 -24,999.82 0.00 0.00 0.00 -24,999.82 24,999.82 n/a
DUM Total 0.00 0.00 0.00 -24,999.82 0.00 0.00 0.00 -24,999.82 24,999.82 n/a
N$S PROPERTY SALES 11A 0040 0.00 0.00 502,885.88 0.00 0.00 0.00 0.00 502,885.88 -502,885.88 n/a

1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
N$S Total 0.00 0.00 502,885.88 0.00 0.00 0.00 0.00 502,885.88 -502,885.88 n/a
NA1 ADAMS ES - LIFE SAFETY CODE COMPLIANCE 10C 0011 0.00 0.00 946,842.00 0.00 0.00 0.00 0.00 946,842.00 -946,842.00 n/a

0041 1,091,000.00 1,091,000.00 438,844.05 0.00 112.00 193,288.55 0.00 632,244.60 458,755.40 42.05%
1201 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

ADAMS ES - ROOFING 05C 0041 250,000.00 200,000.00 200,000.00 0.00 0.00 0.00 0.00 200,000.00 0.00 0.00%
NA1 Total 1,341,000.00 1,291,000.00 1,585,686.05 0.00 112.00 193,288.55 0.00 1,779,086.60 -488,086.60 -37.81%
NA2 AITON ES - MODERNIZATION/RENOVATION 37C 0041 16,601,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NA2 Total 16,601,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NA4 ANACOSTIA- EXTERIOR FINISHINGS - OTHER 03C 0041 2,000,000.00 2,000,000.00 1,991,971.25 0.00 0.00 8,028.75 0.00 2,000,000.00 0.00 0.00%
NA4 Total 2,000,000.00 2,000,000.00 1,991,971.25 0.00 0.00 8,028.75 0.00 2,000,000.00 0.00 0.00%
NA5 BACKUS MS- LIFE SAFETY CODE COMPLIANCE 10C 0041 2,260,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NA5 Total 2,260,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NA6 BALLOU HS - MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 73,982.00 0.00 0.00 0.00 0.00 73,982.00 -73,982.00 n/a

0041 4,431,245.00 4,431,245.00 2,220,145.48 0.00 111,696.00 565,448.86 21,974.55 2,919,264.89 1,511,980.11 34.12%
BALLOU SH- INTERIOR FINISHING OTHER 23C 0041 3,300,000.00 3,300,000.00 953,472.47 0.00 0.57 335,009.63 6,436.16 1,294,918.83 2,005,081.17 60.76%

NA6 Total 7,731,245.00 7,731,245.00 3,247,599.95 0.00 111,696.57 900,458.49 28,410.71 4,288,165.72 3,443,079.28 44.53%
NA7 BANCROFT ES - MODERNIZATION/RENOVATION 37C 0041 15,431,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NA7 Total 15,431,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NA9 BARNARD ES - MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 18,000,000.00 18,000,000.00 16,116,971.03 0.00 0.00 619,301.30 2,925.00 16,739,197.33 1,260,802.67 7.00%
NA9 Total 18,000,000.00 18,000,000.00 16,116,971.03 0.00 0.00 619,301.30 2,925.00 16,739,197.33 1,260,802.67 7.00%
NB1 BEERS - LIFE SAFETY CODE COMPLIANCE 10C 0041 1,380,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NB1 Total 1,380,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NB2 BELL-LINCOLN - MODERNIZATION/RENOVATION 37C 0041 59,963,384.00 59,963,712.00 35,433,780.89 71,107.60 7,460,078.36 9,926,762.91 435,527.57 53,327,257.33 6,636,454.67 11.07%
NB2 Total 59,963,384.00 59,963,712.00 35,433,780.89 71,107.60 7,460,078.36 9,926,762.91 435,527.57 53,327,257.33 6,636,454.67 11.07%
NB4 BIRNEY ES - MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 200,000.00 0.00 0.00 0.00 0.00 200,000.00 -200,000.00 n/a

0041 28,506,494.00 12,426,394.00 2,525,172.80 0.00 151,351.93 6,254.70 282,315.00 2,965,094.43 9,461,299.57 76.14%
NB4 Total 28,506,494.00 12,426,394.00 2,725,172.80 0.00 151,351.93 6,254.70 282,315.00 3,165,094.43 9,261,299.57 74.53%
NB5 BOWEN ES - MODERNIZATION/RENOVATION 37C 0041 10,660,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NB5 Total 10,660,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NB7 BRIGHTWOOD ES - MODERNIZATION/RENOVATION 37C 0041 19,517,440.00 20,017,000.00 7,518,666.23 8,603.91 891,373.35 8,930,872.99 705,295.36 18,054,811.84 1,962,188.16 9.80%
NB7 Total 19,517,440.00 20,017,000.00 7,518,666.23 8,603.91 891,373.35 8,930,872.99 705,295.36 18,054,811.84 1,962,188.16 9.80%
NB8 BROOKLAND ES - MODERNIZATION/RENOVATION 37C 0041 12,701,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NB8 Total 12,701,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NC1 BROWNE JHS - MODERNIZATION/RENOVATION 37C 0041 10,861,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NC1 Total 10,861,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NC2 BRUCE-MONROE ES LIFE SAFETY CODE COMPLIA 10C 0041 1,500,000.00 1,500,000.00 116,729.98 0.00 0.00 1,366,151.29 0.00 1,482,881.27 17,118.73 1.14%
NC2 Total 1,500,000.00 1,500,000.00 116,729.98 0.00 0.00 1,366,151.29 0.00 1,482,881.27 17,118.73 1.14%
NC5 BURRVILLE ES LIFE SAFETY CODE COMPLIA 10C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NC5 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NC8 CLEVELAND ES-MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 14,000,000.00 17,452,000.00 12,220,413.97 0.00 4,327,725.04 535,707.91 0.00 17,083,846.92 368,153.08 2.11%
NC8 Total 14,000,000.00 17,452,000.00 12,220,413.97 0.00 4,327,725.04 535,707.91 0.00 17,083,846.92 368,153.08 2.11%
ND1 COOKE ES-MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 280,000.00 0.00 0.00 0.00 0.00 280,000.00 -280,000.00 n/a

0041 24,496,840.00 22,329,480.00 1,430,104.01 98,427.00 100,000.00 578,225.79 7,000,000.00 9,206,756.80 13,122,723.20 58.77%
ND1 Total 24,496,840.00 22,329,480.00 1,710,104.01 98,427.00 100,000.00 578,225.79 7,000,000.00 9,486,756.80 12,842,723.20 57.51%
ND4 DEAL JHS - INTERIOR FINISHING OTHER 23C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

DEAL JHS-MODERNIZATION/RENOVATION 37C 0041 16,998,320.00 2,250,200.00 1,245,301.08 0.00 13,033.75 991,665.17 0.00 2,250,000.00 200.00 0.01%
ND4 Total 16,998,320.00 2,250,200.00 1,245,301.08 0.00 13,033.75 991,665.17 0.00 2,250,000.00 200.00 0.01%
ND6 DRAPER ES- MODERNIZATION/RENOVATION 37C 0041 25,550,320.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
ND6 Total 25,550,320.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NE1 EATON ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE1 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
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0300 NE3 ELIOT JHS-MODERNIZATION/RENOVATION 37C 0041 16,731,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE3 Total 16,731,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE5 EMERY ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 1,140,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE5 Total 1,140,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE7 FEREBEE HOPE - LIFE SAFETY CODE COMPLIAN 10C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE7 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE8 FLETCHER JOHNSON EC- COOLING PLANTS-HVAC 16C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE8 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE9 FRANCIS JHS-INTERIOR FINISH OTH 23C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NE9 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NF3 GARNETT PATTERSON-LIFE SAFETY CODE COMPL 10C 0041 3,900,000.00 3,900,000.00 3,235,592.61 0.00 94,189.52 570,217.87 0.00 3,900,000.00 0.00 0.00%
NF3 Total 3,900,000.00 3,900,000.00 3,235,592.61 0.00 94,189.52 570,217.87 0.00 3,900,000.00 0.00 0.00%
NF7 GREEN ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 1,390,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NF7 Total 1,390,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NF9 HARDY MS-MODERNIZATION/RENOV 37C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 19,194,228.00 17,170,695.00 2,183,236.68 141,324.00 3,366.19 363,159.71 2,500,000.00 5,191,086.58 11,979,608.42 69.77%
NF9 Total 19,194,228.00 17,170,695.00 2,183,236.68 141,324.00 3,366.19 363,159.71 2,500,000.00 5,191,086.58 11,979,608.42 69.77%
NG1 CW HARRIS ES-MODERNIZATION/RENOV 37C 0041 13,060,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NG1 Total 13,060,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NG2 P.R.HARRIS - LIFE SAFETY CODE COMPLIANCE 10C 0041 3,617,000.00 347,000.00 700.00 0.00 0.00 69,300.00 0.00 70,000.00 277,000.00 79.83%
NG2 Total 3,617,000.00 347,000.00 700.00 0.00 0.00 69,300.00 0.00 70,000.00 277,000.00 79.83%
NG3 HART MS -MODERNIZATION/RENOV 37C 0041 24,531,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NG3 Total 24,531,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NG4 HEARST ES -MODERNIZATION/RENOV 37C 0041 18,536,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NG4 Total 18,536,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NH2 JEFFESSON JHS- INTERIOR FINISHING OTHER 23C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NH2 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NH3 JOHNSON JHS - HEATING PLANTS/BOILERS 15C 0041 -128,000.00 128,000.00 0.00 0.00 0.00 0.00 0.00 0.00 128,000.00 100.00%

JOHNSON JHS- BOILING PLANTS - HVAC 16C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NH3 Total -128,000.00 128,000.00 0.00 0.00 0.00 0.00 0.00 0.00 128,000.00 100.00%
NH6 KETCHAM ES -MODERNIZATION/RENOV 37C 0041 16,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NH6 Total 16,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NI1 KRAMER MS -MODERNIZATION/RENOV 37C 0041 2,122,000.00 1,399,000.00 369,372.66 0.00 67,466.98 945,160.36 0.00 1,382,000.00 17,000.00 1.22%
NI1 Total 2,122,000.00 1,399,000.00 369,372.66 0.00 67,466.98 945,160.36 0.00 1,382,000.00 17,000.00 1.22%
NI6 LECKIE ES-LIFE SAFETY CODE COMPLIANCE 10C 0041 1,160,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NI6 Total 1,160,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NI7 MAMIE D.LEE-LIFE SAFETY CODE COMPLIANCE 10C 0041 4,000,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NI7 Total 4,000,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NJ2 MACFARLAND MS-MODERNIZATION/RENOV 37C 0041 12,999,845.00 1,493,000.00 459,849.89 0.00 0.00 1,023,150.11 0.00 1,483,000.00 10,000.00 0.67%
NJ2 Total 12,999,845.00 1,493,000.00 459,849.89 0.00 0.00 1,023,150.11 0.00 1,483,000.00 10,000.00 0.67%
NJ4 MANN ES-MODERNIZATION/RENOV 37C 0041 11,401,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NJ4 Total 11,401,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NJ8 MCKINLEY 33C 0041 1,000,000.00 1,000,000.00 1,000,000.00 0.00 0.00 0.00 0.00 1,000,000.00 0.00 0.00%

MCKINLEY HS- MODERNIZATION/RENOVATION 37C 0040 0.00 0.00 -225.00 0.00 0.00 0.00 0.00 -225.00 225.00 n/a
0041 58,476,520.00 68,037,080.00 46,728,543.93 0.00 11,129,293.74 3,735,902.68 648.00 61,594,388.35 6,442,691.65 9.47%

NJ8 Total 59,476,520.00 69,037,080.00 47,728,318.93 0.00 11,129,293.74 3,735,902.68 648.00 62,594,163.35 6,442,916.65 9.33%
NK3 MINER ES- MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 100,000.00 0.00 0.00 0.00 0.00 100,000.00 -100,000.00 n/a

0041 14,884,694.00 14,884,694.00 14,293,456.93 0.00 13,499.40 102,387.62 4,775.00 14,414,118.95 470,575.05 3.16%
NK3 Total 14,884,694.00 14,884,694.00 14,393,456.93 0.00 13,499.40 102,387.62 4,775.00 14,514,118.95 370,575.05 2.49%
NK5 LUKE MOORE HS- MODERNIZATION/RENOVATION 37C 0041 15,638,440.00 15,638,376.00 1,901,981.07 0.00 634,599.23 10,128,008.45 0.00 12,664,588.75 2,973,787.25 19.02%
NK5 Total 15,638,440.00 15,638,376.00 1,901,981.07 0.00 634,599.23 10,128,008.45 0.00 12,664,588.75 2,973,787.25 19.02%
NK6 MOTEN ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 1,750,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NK6 Total 1,750,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NK8 NALLE ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 1,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NK8 Total 1,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NK9 NOYES ES- MODERNIZATION/RENOVATION 37C 0041 13,782,000.00 13,782,000.00 11,380,083.65 0.00 499,215.28 1,387,569.25 0.00 13,266,868.18 515,131.82 3.74%
NK9 Total 13,782,000.00 13,782,000.00 11,380,083.65 0.00 499,215.28 1,387,569.25 0.00 13,266,868.18 515,131.82 3.74%
NL3 PARK VIEW ES- MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

PARKVIEW - LIFE SAFETY CODE COMPLIANCE 10C 0041 300,000.00 300,000.00 194,936.04 0.00 0.00 20,063.96 0.00 215,000.00 85,000.00 28.33%
NL3 Total 300,000.00 300,000.00 194,936.04 0.00 0.00 20,063.96 0.00 215,000.00 85,000.00 28.33%
NL4 PATTERSON ES- MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 170,385.26 0.00 0.00 0.00 0.00 170,385.26 -170,385.26 n/a
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0300 NL4 PATTERSON ES- MODERNIZATION/RENOVATION 37C 0041 17,978,308.00 17,978,308.00 16,412,900.13 0.00 713,783.88 723,062.46 0.00 17,849,746.47 128,561.53 0.72%
NL4 Total 17,978,308.00 17,978,308.00 16,583,285.39 0.00 713,783.88 723,062.46 0.00 18,020,131.73 -41,823.73 -0.23%
NL6 PAYNE - LIFE SAFETY CODE COMPLIANCE 10C 0041 144,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NL6 Total 144,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NL9 PHELPS HS- MODERNIZATION/RENOVATION 37C 0011 0.00 0.00 477,427.63 0.00 0.00 0.00 0.00 477,427.63 -477,427.63 n/a

0013 0.00 0.00 6,526.45 0.00 0.00 0.00 0.00 6,526.45 -6,526.45 n/a
0014 0.00 0.00 22,487.88 0.00 0.00 0.00 0.00 22,487.88 -22,487.88 n/a
0015 0.00 0.00 1,764.94 0.00 0.00 0.00 0.00 1,764.94 -1,764.94 n/a
0041 29,128,880.00 11,088,200.00 381,350.99 0.00 8,136.86 366,309.87 0.00 755,797.72 10,332,402.28 93.18%

NL9 Total 29,128,880.00 11,088,200.00 889,557.89 0.00 8,136.86 366,309.87 0.00 1,264,004.62 9,824,195.38 88.60%
NM3 RANDLE HIGHLANDS-MODERNIZATION/RENOV 37C 0011 0.00 0.00 100,000.00 0.00 0.00 0.00 0.00 100,000.00 -100,000.00 n/a

0041 11,856,000.00 11,856,000.00 9,531,637.61 0.00 981,894.91 222,083.34 0.00 10,735,615.86 1,120,384.14 9.45%
NM3 Total 11,856,000.00 11,856,000.00 9,631,637.61 0.00 981,894.91 222,083.34 0.00 10,835,615.86 1,020,384.14 8.61%
NM4 RAYMOND ES-MODERNIZATION/RENOV 37C 0041 13,710,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NM4 Total 13,710,000.00 511,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 501,000.00 98.04%
NM5 MARIE REED - COOLING PLANTS - HVAC 16C 0041 1,706,250.00 1,706,250.00 1,705,969.10 0.00 0.00 280.90 0.00 1,706,250.00 0.00 0.00%
NM5 Total 1,706,250.00 1,706,250.00 1,705,969.10 0.00 0.00 280.90 0.00 1,706,250.00 0.00 0.00%
NM8 ROSS ES-MODERNIZATION/RENOV 37C 0041 6,050,000.00 470,000.00 6,906.52 0.00 0.00 0.00 0.00 6,906.52 463,093.48 98.53%
NM8 Total 6,050,000.00 470,000.00 6,906.52 0.00 0.00 0.00 0.00 6,906.52 463,093.48 98.53%
NM9 RUDOLPH ES-MODERNIZATION/RENOV 37C 0041 13,481,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NM9 Total 13,481,000.00 11,000.00 0.00 0.00 0.00 0.00 0.00 0.00 11,000.00 100.00%
NN1 SAVOY ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 880,000.00 880,000.00 0.00 0.00 0.00 815,000.00 0.00 815,000.00 65,000.00 7.39%
NN1 Total 880,000.00 880,000.00 0.00 0.00 0.00 815,000.00 0.00 815,000.00 65,000.00 7.39%
NN5 SHAED ES - LIFE SAFETY CODE COMPLIANCE 10C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NN5 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NN6 SHARPE HE-LIFE SAFETY CODE COMPLIANCE 10C 0041 1,706,250.00 1,706,250.00 1,702,597.20 0.00 0.00 3,652.80 0.00 1,706,250.00 0.00 0.00%
NN6 Total 1,706,250.00 1,706,250.00 1,702,597.20 0.00 0.00 3,652.80 0.00 1,706,250.00 0.00 0.00%
NN7 SHAW JHS-MODERNIZATION/RENOV 37C 0041 24,520,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NN7 Total 24,520,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NO1 SLOWE ES-MODERNIZATION/RENOV 37C 0041 4,578,000.00 1,251,300.00 9,967.15 0.00 0.00 10,032.85 0.00 20,000.00 1,231,300.00 98.40%
NO1 Total 4,578,000.00 1,251,300.00 9,967.15 0.00 0.00 10,032.85 0.00 20,000.00 1,231,300.00 98.40%
NO2 SMOTHERS ES-MODERNIZATION/RENOV 37C 0041 794,000.00 794,000.00 7,678.48 0.00 0.00 36,263.52 0.00 43,942.00 750,058.00 94.47%
NO2 Total 794,000.00 794,000.00 7,678.48 0.00 0.00 36,263.52 0.00 43,942.00 750,058.00 94.47%
NO3 SOUSA MS-MODERNIZATION/RENOV 37C 0041 26,461,290.00 24,247,218.00 2,227,299.68 199,601.00 0.00 665,861.62 9,538,092.30 12,630,854.60 11,616,363.40 47.91%
NO3 Total 26,461,290.00 24,247,218.00 2,227,299.68 199,601.00 0.00 665,861.62 9,538,092.30 12,630,854.60 11,616,363.40 47.91%
NO5 STANTON ES-MODERNIZATION/RENOV 37C 0041 24,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NO5 Total 24,340,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NO8 STUART HOBSON MS - INTERIOR FINISH OTHER 23C 0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NO8 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NP2 TAKOMA ES- LIFE SAFETY CODE COMPLIANCE 10C 0041 1,706,250.00 1,706,250.00 1,704,598.68 0.00 0.00 1,651.32 0.00 1,706,250.00 0.00 0.00%
NP2 Total 1,706,250.00 1,706,250.00 1,704,598.68 0.00 0.00 1,651.32 0.00 1,706,250.00 0.00 0.00%
NP3 MC TERRELL ES-LIFE SAFETY CODE COMPL. 10C 0041 1,706,250.00 1,706,250.00 1,704,749.73 0.00 0.00 1,500.27 0.00 1,706,250.00 0.00 0.00%
NP3 Total 1,706,250.00 1,706,250.00 1,704,749.73 0.00 0.00 1,500.27 0.00 1,706,250.00 0.00 0.00%
NP4 RH TERRELL MS-MODERNIZATION/RENOV 37C 0013 0.00 0.00 250.00 0.00 0.00 0.00 0.00 250.00 -250.00 n/a

0014 0.00 0.00 133,758.03 0.00 0.00 0.00 0.00 133,758.03 -133,758.03 n/a
0015 0.00 0.00 4,007.04 0.00 0.00 0.00 0.00 4,007.04 -4,007.04 n/a
0041 34,382,289.00 1,463,843.00 1,308,199.59 0.00 0.00 0.41 0.00 1,308,200.00 155,643.00 10.63%

NP4 Total 34,382,289.00 1,463,843.00 1,446,214.66 0.00 0.00 0.41 0.00 1,446,215.07 17,627.93 1.20%
NP5 THOMAS ES-MODERNIZATION/RENOV 37C 0041 15,600,600.00 9,600,384.00 1,993,782.27 42,586.00 0.00 4,680,852.23 301,813.50 7,019,034.00 2,581,350.00 26.89%
NP5 Total 15,600,600.00 9,600,384.00 1,993,782.27 42,586.00 0.00 4,680,852.23 301,813.50 7,019,034.00 2,581,350.00 26.89%
NP6 THOMSON ES-MODERNIZATION/RENOV 37C 0011 0.00 0.00 239,851.30 0.00 0.00 0.00 0.00 239,851.30 -239,851.30 n/a

0012 0.00 0.00 545.43 0.00 0.00 0.00 0.00 545.43 -545.43 n/a
0013 0.00 0.00 250.00 0.00 0.00 0.00 0.00 250.00 -250.00 n/a
0014 0.00 0.00 1,145.20 0.00 0.00 0.00 0.00 1,145.20 -1,145.20 n/a
0041 13,742,157.00 13,742,157.00 8,244,638.77 0.00 3,322,607.29 944,140.71 111,231.25 12,622,618.02 1,119,538.98 8.15%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

NP6 Total 13,742,157.00 13,742,157.00 8,486,430.70 0.00 3,322,607.29 944,140.71 111,231.25 12,864,409.95 877,747.05 6.39%
NP9 TURNER ES-MODERNIZATION/RENOV 37C 0041 19,350,849.00 1,090,000.00 274,568.21 0.00 0.00 815,431.79 0.00 1,090,000.00 0.00 0.00%
NP9 Total 19,350,849.00 1,090,000.00 274,568.21 0.00 0.00 815,431.79 0.00 1,090,000.00 0.00 0.00%
NQ3 WALKER JONES ES-MODERNIZATION/RENOV 37C 0041 28,346,730.00 16,331,314.00 2,548,591.07 0.00 8,617.22 1,236,673.13 304,735.00 4,098,616.42 12,232,697.58 74.90%
NQ3 Total 28,346,730.00 16,331,314.00 2,548,591.07 0.00 8,617.22 1,236,673.13 304,735.00 4,098,616.42 12,232,697.58 74.90%

3 of 7



Reporting Source: EIS/SOAR Fiscal Month Ending: Jan. 31, 2005

Fund 
Detail Project No Project Title

Sub-
Project CSG

Sum of Total 
Original 

Expenditure 
Budget

Sum of Total 
Budget 

Allotments

Sum of Total 
Cash 

Expenditures

Sum of Total 
Intra-District 

Advances

Sum of Total 
Accrued 

Expenditures

Sum of Total 
Encumbrance 
Outstanding

Sum of Total 
Pre 

Encumbrance
Sum of Total 
Commitment

Sum of 
Remaining 

Budget 
Allotments

Sum of % of 
Remaining 

Budget 
Allotments

DISTRICT OF COLUMBIA PUBLIC SCHOOL FISCAL YEAR 2005 MONTHLY FINANCIAL (EXPENDITURES) REPORT
Approprieted Fund 0300 - Capital Funds

0300 NQ7 WEBB ES- LIFE SAFETY CODE COMPL. 10C 0041 1,850,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NQ7 Total 1,850,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NQ9 WHEATLEY ES - MODERNIZATION/RENOV 37C 0011 0.00 0.00 118,462.81 0.00 0.00 0.00 0.00 118,462.81 -118,462.81 n/a

0012 0.00 0.00 34,582.09 0.00 0.00 0.00 0.00 34,582.09 -34,582.09 n/a
0014 0.00 0.00 17,690.35 0.00 0.00 0.00 0.00 17,690.35 -17,690.35 n/a
0041 18,295,320.00 18,294,928.00 3,247,337.00 28,448.00 6,600.68 4,821,018.82 367,519.38 8,470,923.88 9,824,004.12 53.70%

NQ9 Total 18,295,320.00 18,294,928.00 3,418,072.25 28,448.00 6,600.68 4,821,018.82 367,519.38 8,641,659.13 9,653,268.87 52.76%
NR2 WILKINSON ES- LIFE SAFETY CODE COMPL. 10C 0041 500,000.00 500,000.00 0.00 0.00 0.00 500,000.00 0.00 500,000.00 0.00 0.00%
NR2 Total 500,000.00 500,000.00 0.00 0.00 0.00 500,000.00 0.00 500,000.00 0.00 0.00%
NR6 WOODSON HS - MODERNIZATION/RENOV 37C 0011 0.00 0.00 140,404.30 0.00 0.00 0.00 0.00 140,404.30 -140,404.30 n/a

0012 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
0014 0.00 0.00 115,051.67 0.00 0.00 0.00 0.00 115,051.67 -115,051.67 n/a
0041 51,630,914.00 19,981,016.00 5,238,846.99 332,048.00 56,292.46 250,460.80 669,840.00 6,547,488.25 13,433,527.75 67.23%

NR6 Total 51,630,914.00 19,981,016.00 5,494,302.96 332,048.00 56,292.46 250,460.80 669,840.00 6,802,944.22 13,178,071.78 65.95%
NR8 KELLY MILLER - MODERNIZATION/RENOV 37C 0011 0.00 0.00 47,751.00 0.00 0.00 0.00 0.00 47,751.00 -47,751.00 n/a

0041 23,919,120.00 23,919,120.00 22,105,809.36 0.00 229,475.16 541,504.57 11,000.00 22,887,789.09 1,031,330.91 4.31%
NR8 Total 23,919,120.00 23,919,120.00 22,153,560.36 0.00 229,475.16 541,504.57 11,000.00 22,935,540.09 983,579.91 4.11%
NR9 ROOSEVELT HS MODERNIZATION/RENOV 37C 0041 2,510,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NR9 Total 2,510,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NX2 SCHOOL W/O WALLS MODERNIZATION/RENOV 37C 0041 1,010,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NX2 Total 1,010,000.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00 10,000.00 0.00 0.00%
NX3 CARDOZO HS MODERNIZATION/RENOV 37C 0041 55,956,704.00 2,569,350.00 854,103.41 0.00 60,696.00 1,611,361.19 0.00 2,526,160.60 43,189.40 1.68%
NX3 Total 55,956,704.00 2,569,350.00 854,103.41 0.00 60,696.00 1,611,361.19 0.00 2,526,160.60 43,189.40 1.68%
NX4 ANACOSTIA HS MODERNIZATION/RENOV 37C 0041 16,910,000.00 3,546,000.00 539,471.31 0.00 0.00 2,853,597.47 0.00 3,393,068.78 152,931.22 4.31%
NX4 Total 16,910,000.00 3,546,000.00 539,471.31 0.00 0.00 2,853,597.47 0.00 3,393,068.78 152,931.22 4.31%
NX5 MM WASHINGTON HS MODERNIZATION/RENOV 37C 0041 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX5 Total 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX6 W WILSON HS MODERNIZATION/RENOV 37C 0041 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX6 Total 2,510,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX7 BANNEKER HS MODERNIZATION/RENOV 37C 0041 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX7 Total 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX8 COOLIDGE HS MODERNIZATION/RENOV 37C 0041 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX8 Total 2,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX9 SPINGARN HS MODERNIZATION/RENOV 37C 0041 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NX9 Total 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NY2 ELLINGTON HS MODERNIZATION/RENOV 37C 0041 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NY2 Total 604,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
S04 BURVILLE ES ADD PH 1-4 IN CC 20C 0040 20,038.10 20,038.10 20,038.10 0.00 0.00 0.00 0.00 20,038.10 0.00 0.00%
S04 Total 20,038.10 20,038.10 20,038.10 0.00 0.00 0.00 0.00 20,038.10 0.00 0.00%
S13 ROOSEVELT HI ADD PH 1-4 IN CC 20C 0040 240,629.00 240,629.00 240,628.97 0.00 0.00 0.00 0.00 240,628.97 0.03 0.00%
S13 Total 240,629.00 240,629.00 240,628.97 0.00 0.00 0.00 0.00 240,628.97 0.03 0.00%
S21 EATON ELEM SCHOOL 20C 0040 81,414.00 81,414.00 81,413.77 0.00 0.00 0.00 0.00 81,413.77 0.23 0.00%
S21 Total 81,414.00 81,414.00 81,413.77 0.00 0.00 0.00 0.00 81,413.77 0.23 0.00%
S24 NEW ELEM #1 FT. LINC 20C 0040 73,028.05 73,028.05 73,028.05 0.00 0.00 0.00 0.00 73,028.05 0.00 0.00%
S24 Total 73,028.05 73,028.05 73,028.05 0.00 0.00 0.00 0.00 73,028.05 0.00 0.00%
S26 MM WASHINGTON VOC PH1-4 IN CC 20C 0040 1,536.00 1,536.00 1,535.74 0.00 0.00 0.00 0.00 1,535.74 0.26 0.02%
S26 Total 1,536.00 1,536.00 1,535.74 0.00 0.00 0.00 0.00 1,535.74 0.26 0.02%
S48 MCKINLEY SHS MODERNIZATION 20C 0040 1,898.00 1,898.00 1,897.60 0.00 0.00 0.00 0.00 1,897.60 0.40 0.02%
S48 Total 1,898.00 1,898.00 1,897.60 0.00 0.00 0.00 0.00 1,897.60 0.40 0.02%
S49 EQUIPMENT - NO OTHER PHASE 20C 0040 397,264.00 397,264.00 396,762.83 0.00 0.00 0.00 0.00 396,762.83 501.17 0.13%
S49 Total 397,264.00 397,264.00 396,762.83 0.00 0.00 0.00 0.00 396,762.83 501.17 0.13%
S50 EQUIPMENT - NO OTHER PHASE 20C 0040 14,606.00 14,606.00 14,605.63 0.00 0.00 0.00 0.00 14,605.63 0.37 0.00%
S50 Total 14,606.00 14,606.00 14,605.63 0.00 0.00 0.00 0.00 14,605.63 0.37 0.00%
S73 ASBESTOS ABATEMENT 20C 0040 15,402,175.00 15,402,175.00 15,388,518.81 0.00 0.00 0.00 0.00 15,388,518.81 13,656.19 0.09%
S73 Total 15,402,175.00 15,402,175.00 15,388,518.81 0.00 0.00 0.00 0.00 15,388,518.81 13,656.19 0.09%
S77 SAFETY & BUILDING IMPROVEMENTS 20C 0040 3,416,505.00 3,416,505.00 3,416,504.71 0.00 0.00 0.00 0.00 3,416,504.71 0.29 0.00%
S77 Total 3,416,505.00 3,416,505.00 3,416,504.71 0.00 0.00 0.00 0.00 3,416,504.71 0.29 0.00%
S78 MAINTENANCE IMPROVEMENT 20C 0040 7,911,290.00 7,911,290.00 7,898,454.83 0.00 0.00 0.00 0.00 7,898,454.83 12,835.17 0.16%
S78 Total 7,911,290.00 7,911,290.00 7,898,454.83 0.00 0.00 0.00 0.00 7,898,454.83 12,835.17 0.16%
S79 SHARP HEALTH SCHOOL MODERNIZA 20C 0040 388,325.11 388,325.11 387,353.89 0.00 0.00 0.00 0.00 387,353.89 971.22 0.25%
S79 Total 388,325.11 388,325.11 387,353.89 0.00 0.00 0.00 0.00 387,353.89 971.22 0.25%
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0300 S80 ADMIN. BUILDING SITE STUDY 20C 0040 18,960.00 18,960.00 18,960.00 0.00 0.00 0.00 0.00 18,960.00 0.00 0.00%
S80 Total 18,960.00 18,960.00 18,960.00 0.00 0.00 0.00 0.00 18,960.00 0.00 0.00%
SA7 ROOF REPLACEMENTS 20C 0040 7,791,170.39 7,791,170.39 7,791,170.29 0.00 0.00 0.10 0.00 7,791,170.39 0.00 0.00%
SA7 Total 7,791,170.39 7,791,170.39 7,791,170.29 0.00 0.00 0.10 0.00 7,791,170.39 0.00 0.00%
SA8 ROOF REPLACEMENTS 20C 0040 1,109,822.00 1,109,822.00 1,109,821.83 0.00 0.00 0.00 0.00 1,109,821.83 0.17 0.00%
SA8 Total 1,109,822.00 1,109,822.00 1,109,821.83 0.00 0.00 0.00 0.00 1,109,821.83 0.17 0.00%
SB8 BOILER REPLACEMENT 20C 0040 2,448,688.08 2,448,688.08 2,439,678.13 0.00 0.00 9,009.95 0.00 2,448,688.08 0.00 0.00%
SB8 Total 2,448,688.08 2,448,688.08 2,439,678.13 0.00 0.00 9,009.95 0.00 2,448,688.08 0.00 0.00%
SF8 ROOM CONVERSION 20C 0040 874,702.00 874,702.00 874,701.85 0.00 0.00 0.00 0.00 874,701.85 0.15 0.00%
SF8 Total 874,702.00 874,702.00 874,701.85 0.00 0.00 0.00 0.00 874,701.85 0.15 0.00%
SG1 BOILER REPLACEMENT 02A 0011 0.00 0.00 61,091.00 0.00 0.00 0.00 0.00 61,091.00 -61,091.00 n/a

0040 2,968,400.00 200,000.00 138,000.00 0.00 0.00 0.00 0.00 138,000.00 62,000.00 31.00%
02C 0011 0.00 0.00 400,000.00 0.00 0.00 0.00 0.00 400,000.00 -400,000.00 n/a

0040 121,884,625.00 75,384,625.00 62,883,482.04 0.00 609.72 1,190,743.24 3,221,500.00 67,296,335.00 8,088,290.00 10.73%
EMERGENCY GENERATORS 03C 0040 2,176,011.00 1,426,991.00 1,426,849.30 0.00 0.00 0.21 0.00 1,426,849.51 141.49 0.01%

(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
GENERAL IMPROVEMENT 20C 0040 20,940,415.00 1,930,415.00 108,774.39 0.00 0.00 80,110.73 0.00 188,885.12 1,741,529.88 90.22%

30C 0041 7,000,000.00 2,000,000.00 0.00 0.00 0.00 0.00 0.00 0.00 2,000,000.00 100.00%
HVAC REPLACEMENT 04C 0011 0.00 0.00 568,116.59 0.00 0.00 0.00 0.00 568,116.59 -568,116.59 n/a

0013 0.00 0.00 1,218.44 0.00 0.00 0.00 0.00 1,218.44 -1,218.44 n/a
0040 133,262,697.00 71,122,697.00 48,626,595.71 0.00 227,615.39 3,603,587.60 5,562,725.00 58,020,523.70 13,102,173.30 18.42%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
1256 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

MISCELLANEOUS ASBESTOS 09C 0040 1,494,256.00 1,525,663.00 1,499,060.02 0.00 0.00 26,602.98 0.00 1,525,663.00 0.00 0.00%
PLUMBING 08C 0011 0.00 0.00 41,774.00 0.00 0.00 0.00 0.00 41,774.00 -41,774.00 n/a

0040 13,934,157.00 3,334,045.00 3,251,212.78 0.00 8,443.12 26,271.48 0.00 3,285,927.38 48,117.62 1.44%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

ROOF REPLACEMENTS 01C 0012 0.00 0.00 125,000.00 0.00 0.00 0.00 0.00 125,000.00 -125,000.00 n/a
0040 87,438,995.87 63,138,891.87 59,823,501.05 3,774.00 0.00 2,064,206.26 0.00 61,891,481.31 1,247,410.56 1.98%

STRUCTURAL REPAIRS 07C 0040 1,171,486.00 1,171,486.00 1,170,144.00 0.00 0.00 1,342.00 0.00 1,171,486.00 0.00 0.00%
UNDERGROUND STORAGE TANKS 05C 0012 0.00 0.00 97,092.00 0.00 0.00 0.00 0.00 97,092.00 -97,092.00 n/a

0040 17,946,636.13 11,761,636.13 9,429,833.99 0.00 90,935.30 443,436.91 500,000.00 10,464,206.20 1,297,429.93 11.03%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

WINDOW REPLACEMENT 06C 0012 0.00 0.00 169,487.79 0.00 0.00 0.00 0.00 169,487.79 -169,487.79 n/a
0014 0.00 0.00 206,729.02 0.00 0.00 0.00 0.00 206,729.02 -206,729.02 n/a
0040 103,039,085.00 42,752,485.00 24,107,627.14 1,293.89 374,532.32 5,761,968.96 415,000.00 30,660,422.31 12,092,062.69 28.28%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

SG1 Total 513,256,764.00 275,748,935.00 214,135,589.26 5,067.89 702,135.85 13,198,270.37 9,699,225.00 237,740,288.37 38,008,646.63 13.78%
SG2 DAPS - MAINT. & REPAIRS 20C 0040 500,000.00 500,000.00 500,000.00 0.00 0.00 0.00 0.00 500,000.00 0.00 0.00%
SG2 Total 500,000.00 500,000.00 500,000.00 0.00 0.00 0.00 0.00 500,000.00 0.00 0.00%
SG3 ADA COMPLIANCE 03C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0040 11,649,419.00 6,649,419.00 3,689,793.85 0.00 30,096.00 1,052,648.70 938,702.48 5,711,241.03 938,177.97 14.11%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

CARPET REPLACEMENT 01C 0040 92,946,258.00 47,514,346.49 41,566,197.50 7,567.40 47,107.42 609,374.14 3,615,396.38 45,845,642.84 1,668,703.65 3.51%
ELECTRICAL MODIFICATIONS 02C 0040 52,449,909.51 21,759,909.51 18,067,510.54 0.00 172.00 2,917,601.82 302,733.78 21,288,018.14 471,891.37 2.17%
EMERGENCY PROJECTS 07C 0040 41,630,470.00 23,654,112.00 20,062,124.31 0.00 5,328.16 2,710,665.89 1,110,440.53 23,888,558.89 -234,446.89 -0.99%
ENERGY CONSERVATION 09C 0011 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0013 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
0014 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
0040 5,742,132.08 3,512,808.08 3,511,651.41 0.00 0.00 0.00 0.00 3,511,651.41 1,156.67 0.03%

INTERIOR FINISH PROGRAM 06C 0040 37,794,151.00 17,942,753.00 12,036,140.56 0.00 2,361,743.48 1,305,319.55 274,919.86 15,978,123.45 1,964,629.55 10.95%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

LIFE AND SAFETY 04C 0040 45,202,539.00 41,962,499.00 39,876,471.43 0.00 0.00 2,083,682.36 0.00 41,960,153.79 2,345.21 0.01%
1256 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

MAINTENANCE IMPROV CITYPAYGO 20C 0040 1,989,083.17 1,989,083.17 1,989,082.08 0.00 0.00 0.74 0.00 1,989,082.82 0.35 0.00%
MODERNIZATION 05A 0040 0.00 0.00 -138,225.26 0.00 0.00 0.00 0.00 -138,225.26 138,225.26 n/a

05C 0040 70,898,353.55 90,144,230.55 69,451,138.91 6,508.82 235,697.99 1,708,753.24 1,945,640.78 73,347,739.74 16,796,490.81 18.63%
0041 3,046,315.95 3,046,315.95 3,243,457.73 -6,509.00 0.00 32,547.06 0.00 3,269,495.79 -223,179.84 -7.33%
1138 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
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0300 SG3 MODERNIZATION 05C (blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
NEW SCHOOL 08C 0011 0.00 0.00 490,924.67 0.00 0.00 0.00 0.00 490,924.67 -490,924.67 n/a

0012 0.00 0.00 334.36 0.00 0.00 0.00 0.00 334.36 -334.36 n/a
0013 0.00 0.00 15,686.69 0.00 0.00 0.00 0.00 15,686.69 -15,686.69 n/a
0014 0.00 0.00 90,562.61 0.00 0.00 0.00 0.00 90,562.61 -90,562.61 n/a
0040 10,215,284.00 10,215,283.00 9,234,458.40 0.00 2,956.98 342,081.27 0.00 9,579,496.65 635,786.35 6.22%

SG3 Total 373,563,915.26 268,390,759.75 223,187,309.79 7,567.22 2,683,102.03 12,762,674.77 8,187,833.81 246,828,487.62 21,562,272.13 8.03%
SG4 BARNARD ES 04C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 7,006,755.00 6,232,675.00 6,061,234.28 0.00 0.00 16,484.64 0.00 6,077,718.92 154,956.08 2.49%
BATHROOM RENOVATIONS 10C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 15,066,000.00 15,066,000.00 15,048,222.40 0.00 0.00 53,690.00 0.00 15,101,912.40 -35,912.40 -0.24%
CLEVELAND ES 01C 0014 0.00 0.00 10,369.48 0.00 0.00 0.00 0.00 10,369.48 -10,369.48 n/a

0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
0041 3,434,000.00 3,234,000.00 2,971,366.84 15,000.00 0.00 146,896.72 15,000.00 3,148,263.56 85,736.44 2.65%

DUKE ELLINGTON 13C 0041 2,849,000.00 2,849,000.00 449,820.82 0.00 0.00 219,090.19 0.00 668,911.01 2,180,088.99 76.52%
KEY ES 03C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 10,842,600.00 13,202,248.00 10,685,019.45 0.00 0.00 62,906.38 0.00 10,747,925.83 2,454,322.17 18.59%
MAINTENANCE IMPROV CITYPAYGO 20C 0040 1,968,818.17 1,968,818.17 1,968,818.17 0.00 0.00 0.00 0.00 1,968,818.17 0.00 0.00%
MINER ES 06C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 5,844,875.00 6,219,826.00 5,018,426.51 0.00 1,141,962.39 7,167.69 0.00 6,167,556.59 52,269.41 0.84%
NEW SCHOOL-KELLEY MILLER JHS 09C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 11,876,000.00 10,615,000.00 10,614,880.17 0.00 0.00 0.00 0.00 10,614,880.17 119.83 0.00%
NEW TECHNOLOGY CENTER 11C 0041 26,559,163.00 17,703,163.00 17,678,162.00 25,000.00 0.00 0.00 0.00 17,703,162.00 1.00 0.00%
NOYES ES 05C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 6,862,000.00 11,683,352.00 6,278,070.90 0.00 4,043,591.79 1,360,408.21 0.00 11,682,070.90 1,281.10 0.01%
ONGOING INITIATIVES 12C 0041 8,972,719.00 22,972,719.00 22,943,735.12 0.00 0.00 22.00 0.00 22,943,757.12 28,961.88 0.13%
PATTERSON ES 08C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 5,822,000.00 5,509,200.00 5,365,754.72 0.00 0.00 81,370.57 0.00 5,447,125.29 62,074.71 1.13%
RANDLE HIGHLAND ES 07C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 9,221,000.00 8,912,200.00 8,265,439.80 0.00 0.00 132,928.69 0.00 8,398,368.49 513,831.51 5.77%
THOMSON ES 02C 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 3,624,843.00 3,396,177.00 3,352,307.43 0.00 0.00 40,000.00 0.00 3,392,307.43 3,869.57 0.11%
SG4 Total 119,949,773.17 129,564,378.17 116,711,628.09 40,000.00 5,185,554.18 2,120,965.09 15,000.00 124,073,147.36 5,491,230.81 4.24%
SG5 MAINTENANCE PAYGO 20C 0040 9,872,699.00 9,872,699.00 9,872,697.79 0.00 0.00 0.89 0.00 9,872,698.68 0.32 0.00%
SG5 Total 9,872,699.00 9,872,699.00 9,872,697.79 0.00 0.00 0.89 0.00 9,872,698.68 0.32 0.00%
SG6 GENERAL IMPROVEMENTS 20C 0040 555,712.00 555,712.00 555,005.67 0.00 0.00 706.52 0.00 555,712.19 -0.19 0.00%
SG6 Total 555,712.00 555,712.00 555,005.67 0.00 0.00 706.52 0.00 555,712.19 -0.19 0.00%
SG8 GENERAL IMPROVEMENTS 20C 0040 6,856,032.00 6,856,032.00 6,825,740.86 0.00 0.00 0.00 0.00 6,825,740.86 30,291.14 0.44%
SG8 Total 6,856,032.00 6,856,032.00 6,825,740.86 0.00 0.00 0.00 0.00 6,825,740.86 30,291.14 0.44%
SG9 GENERAL IMPROVEMENTS 20C 0040 1,476,584.17 1,476,584.17 1,475,432.69 0.00 0.00 0.00 0.00 1,475,432.69 1,151.48 0.08%
SG9 Total 1,476,584.17 1,476,584.17 1,475,432.69 0.00 0.00 0.00 0.00 1,475,432.69 1,151.48 0.08%
SH8 A/C REPLACEMENTS 20C 0040 2,446,284.33 2,446,284.33 2,444,181.33 0.00 0.00 0.00 0.00 2,444,181.33 2,103.00 0.09%
SH8 Total 2,446,284.33 2,446,284.33 2,444,181.33 0.00 0.00 0.00 0.00 2,444,181.33 2,103.00 0.09%
SJ8 EQUIPMENT 20C 0040 1,999,809.00 1,999,809.00 1,999,809.00 0.00 0.00 0.00 0.00 1,999,809.00 0.00 0.00%
SJ8 Total 1,999,809.00 1,999,809.00 1,999,809.00 0.00 0.00 0.00 0.00 1,999,809.00 0.00 0.00%
SK1 ATHLETIC FAC. IMPROVEMENT 20C 0040 2,537,061.00 2,537,061.00 2,532,805.61 0.00 0.00 0.00 0.00 2,532,805.61 4,255.39 0.17%
SK1 Total 2,537,061.00 2,537,061.00 2,532,805.61 0.00 0.00 0.00 0.00 2,532,805.61 4,255.39 0.17%
SM1 SCHOOL MODERNIZATION 20C 0040 1,486,539.00 1,486,539.00 1,294,273.53 0.00 0.00 0.00 0.00 1,294,273.53 192,265.47 12.93%
SM1 Total 1,486,539.00 1,486,539.00 1,294,273.53 0.00 0.00 0.00 0.00 1,294,273.53 192,265.47 12.93%

0300 Total 2,122,997,154.66 1,262,299,858.15 897,801,224.50 973,253.57 40,060,624.45 92,744,058.13 42,586,071.76 1,074,165,232.41 188,134,625.74 14.90%
0306 NB2 BELL-LINCOLN - MODERNIZATION/RENOVATION 37C (blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

NB2 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
0306 Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
0308 ZBA QZAB AT ANACOSTIA - CAPITAL 37C 0041 730,000.00 730,000.00 0.00 0.00 0.00 0.00 0.00 0.00 730,000.00 100.00%

QZAB AT ANACOSTIA - OPERATING 38C 0020 150,000.00 150,000.00 0.00 0.00 0.00 0.00 0.00 0.00 150,000.00 100.00%
ZBA Total 880,000.00 880,000.00 0.00 0.00 0.00 0.00 0.00 0.00 880,000.00 100.00%
ZBB QZAB AT BANNEKER 38C 0020 401,104.00 401,104.00 193,438.86 0.00 3,345.54 103,279.78 2,634.50 302,698.68 98,405.32 24.53%

0041 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
QZAB AT BANNEKER - CAPITAL 37C 0041 649,332.00 649,332.00 0.00 0.00 0.00 0.00 0.00 0.00 649,332.00 100.00%

ZBB Total 1,050,436.00 1,050,436.00 193,438.86 0.00 3,345.54 103,279.78 2,634.50 302,698.68 747,737.32 71.18%
ZBJ QZAB AT JOHNSON - CAPITAL 37C 0041 600,000.00 600,000.00 9,405.00 0.00 0.00 80,657.50 509,937.50 600,000.00 0.00 0.00%

6 of 7



Reporting Source: EIS/SOAR Fiscal Month Ending: Jan. 31, 2005

Fund 
Detail Project No Project Title

Sub-
Project CSG

Sum of Total 
Original 

Expenditure 
Budget

Sum of Total 
Budget 

Allotments

Sum of Total 
Cash 

Expenditures

Sum of Total 
Intra-District 

Advances

Sum of Total 
Accrued 

Expenditures

Sum of Total 
Encumbrance 
Outstanding

Sum of Total 
Pre 

Encumbrance
Sum of Total 
Commitment

Sum of 
Remaining 

Budget 
Allotments

Sum of % of 
Remaining 

Budget 
Allotments

DISTRICT OF COLUMBIA PUBLIC SCHOOL FISCAL YEAR 2005 MONTHLY FINANCIAL (EXPENDITURES) REPORT
Approprieted Fund 0300 - Capital Funds

0308 ZBJ QZAB AT JOHNSON - OPERATING 38C 0020 50,000.00 50,000.00 0.00 0.00 0.00 0.00 0.00 0.00 50,000.00 100.00%
ZBJ Total 650,000.00 650,000.00 9,405.00 0.00 0.00 80,657.50 509,937.50 600,000.00 50,000.00 7.69%
ZBM QZAB AT M.M. WASHINGTION - CAPITAL 37C 0041 610,000.00 610,000.00 17,160.00 0.00 0.00 66,797.50 518,500.00 602,457.50 7,542.50 1.24%

QZAB AT M.M. WASHINGTON - OPERATING 38C 0020 40,000.00 40,000.00 0.00 0.00 0.00 0.00 0.00 0.00 40,000.00 100.00%
ZBM Total 650,000.00 650,000.00 17,160.00 0.00 0.00 66,797.50 518,500.00 602,457.50 47,542.50 7.31%
ZBR QZAB AT ROOSEVELT - CAPITAL 37C 0020 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

0041 333,000.00 333,000.00 128,133.62 0.00 0.00 5,600.00 7,123.02 140,856.64 192,143.36 57.70%
QZAB AT ROOSEVELT - OPERATING 38C 0020 853,515.00 853,515.00 186,100.88 0.00 18,500.00 210,778.50 77,852.09 493,231.47 360,283.53 42.21%

ZBR Total 1,186,515.00 1,186,515.00 314,234.50 0.00 18,500.00 216,378.50 84,975.11 634,088.11 552,426.89 46.56%
0308 Total 4,416,951.00 4,416,951.00 534,238.36 0.00 21,845.54 467,113.28 1,116,047.11 2,139,244.29 2,277,706.71 51.57%
0350 SG1 BOILER REPLACEMENT 02A 0011 0.00 0.00 200,000.00 0.00 0.00 0.00 0.00 200,000.00 -200,000.00 n/a

0040 6,286,245.00 6,286,245.00 6,199,762.06 0.00 0.00 133,249.59 0.00 6,333,011.65 -46,766.65 -0.74%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

HVAC REPLACEMENT 04A 0040 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

MISCELLANEOUS ASBESTOS 09A 0040 2,486,458.00 2,486,458.00 2,454,078.00 0.00 0.00 0.00 0.00 2,454,078.00 32,380.00 1.30%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

PLUMBING 08A 0040 200,823.00 200,823.00 200,823.00 0.00 0.00 0.00 0.00 200,823.00 0.00 0.00%
ROOF REPLACEMENTS 01A 0040 43,635,061.00 43,635,061.00 43,062,799.36 0.00 0.00 197,414.60 0.00 43,260,213.96 374,847.04 0.86%

1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

01C 0040 105,544.00 105,544.00 105,544.00 0.00 0.00 0.00 0.00 105,544.00 0.00 0.00%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

STRUCTURAL REPAIRS 07A 0040 26,365.00 26,365.00 26,365.00 0.00 0.00 0.00 0.00 26,365.00 0.00 0.00%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

UNDERGROUND STORAGE TANKS 05A 0040 1,100.00 1,100.00 580.00 0.00 0.00 0.00 0.00 580.00 520.00 47.27%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

SG1 Total 52,741,596.00 52,741,596.00 52,249,951.42 0.00 0.00 330,664.19 0.00 52,580,615.61 160,980.39 0.31%
SG3 MAINTENANCE IMPROV CITYPAYGO 20A 0040 180,001.00 180,001.00 180,000.00 0.00 0.00 0.60 0.00 180,000.60 0.40 0.00%

MODERNIZATION 05A 0040 2,300,000.00 2,300,000.00 2,328,786.84 0.00 0.00 191.87 0.00 2,328,978.71 -28,978.71 -1.26%
1110 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a
(blank) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 n/a

SG3 Total 2,480,001.00 2,480,001.00 2,508,786.84 0.00 0.00 192.47 0.00 2,508,979.31 -28,978.31 -1.17%
0350 Total 55,221,597.00 55,221,597.00 54,758,738.26 0.00 0.00 330,856.66 0.00 55,089,594.92 132,002.08 0.24%
Grand Total 2,182,635,702.66 1,321,938,406.15 953,094,201.12 973,253.57 40,082,469.99 93,542,028.07 43,702,118.87 1,131,394,071.62 190,544,334.53 14.41%
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